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Transportation and Disposal Issues ‘
Contract #68-W8-0102, S&D Engineering Services
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Charles . Fitzsimmons

Project Officer, RPB

Ordering Officers - RPB and RAB

On March 8, Stan Murphy, Bruce Sprague and myself met
with Edward McCracken of S&D to discuss T&D coordination
problems that the contractor appears to be experiencing.
Singled out as examples of such were the Ellis Property
and Holly Chem Removals.

The following suggestions were offered:

- That S&D designate a T&D Coordinator

- That 0SCs memorialize all directives to Response
Managers in a Daily Work Order preferably prior
to demobilization.

A designated T&D Coordinator should allow for a more
efficient disposal service from the contractor.

It is important to clarify your disposal needs,
especially with regard to the type of facility(refer to
your CERCLA Off-Site Policy) and your desired schedule.
It was agreed that the use of a Daily Work Order would
provide a vehicle for this to occur.

Should you bave recurring problems on this issue ar any
other please don’'t hesitate to contact me.

R.Salkie, ADREPP
G.Zachos, RAB
B.Sprague, RPB
S.Murphy, C.O.
N.Vogelsang, DPO



